

আনসার-ভিডিপি উন্নয়ন ব্যাংক
প্রধান কার্যালয়, ঢাকা।
সাধারণ সেবা বিভাগ

বিষয়ঃ সাধারণ সেবা বিভাগের বার্ষিক ক্রয় পরিকল্পনা ২০২৩-২০২৪ অত্র ব্যাংকের Web site এ Upload প্রসঙ্গে।

উপর্যুক্ত বিষয়ে সদয় অবগতির জন্য জানানো যাচ্ছে যে, সাধারণ সেবা বিভাগ কর্তৃক প্রস্তুতকৃত এবং যথাযথ কর্তৃপক্ষের অনুমোদনকৃত ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয়-পরিকল্পনা অত্র ব্যাংকের Web site এ Upload করার জন্য এতদসঙ্গে প্রেরণ করা হলো।

বিভাগ প্রধান
আইসিটি বিভাগ

মোঃ আব্দুর রউফ
সহকারী মহাব্যবস্থাপক

সূত্র নং-১/১২/১২৪/৬০৪

তারিখ:২০-০৭-২০২৩

সদয় জ্ঞাতার্থে:

১. বিভাগ প্রধান, শাখা নিয়ন্ত্রন বিভাগ, আনসার-ভিডিপি উন্নয়ন ব্যাংক, প্রধান কার্যালয়, ঢাকা

Annual procurement plan of 2023-2024

Ministry of Finance, Financial Institutions Division

Agency: Ansar-Vdp Unnayan Bank

Procuring Entity Name: Common Service Department

Package No	Description of Procurement Package Goods	Item Quantity	Procurement Method & type	Contract Approving Authority	Source Funds	Estimated Cost in Tk	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of contract
G-01/23	Printing & Supply of Ledger, Register, voucher, Deposit Slip, pass Book etc	23 item	OTM NCT	BOD	own Fund	26.74 Lac	Planned Dates	2 August 2023	17 August 2023	22 August 2023	29 August 2023	05 September 2023	19 September		25 October 2023
							Planned Days:	0	16	5	7	7	14	49	
							Actual Dates								
G-02/23	Dhaka Metro-Gha-13-8216 Conversion to LPG	1	RFQ	HOPE	Own Fund	1 lac	Planned Dates	03 August 2023	8 August 2023	8 August 2023	13 August 2023	13 August 2023			23 August 2023
							Planned Days:	0	7	0	5	0		10	10
							Actual Dates								
G-03/23	Repair of vehicle no-13-0113 (Suspension & others)	1	RFQ	HOPE	Own Fund	1 lac	Planned Dates	24 August 2023	31 August 2023	31 August 2023	05 September 2023	05 September 2023			12 September 2023
							Planned Days:	0	7	0	5	0		12	7
							Actual Dates								
G-04/23	Repair of vehicle no-53-5883 (Suspension & others)	1	RFQ	BOD	Own Fund	2 lac	Planned Dates	10 September 2023	17 September 2023	17 September 2023	24 September 2023	24 September 2023			23 August 2023
							Planned Days:	0	7	0	7	0		14	10
							Actual Dates								
G-05/23	Printing & Supply of Wall calendar-2024	80000	OTM NCT	BOD	own Fund	40 Lac	Planned Dates	12 September 2023	27 September 2023	04 October 2023	11 October 2023	18 October 2023	1 November 2023		3 December 2023
							Planned Days:	0	15	7	7	7	14	57	32
							Actual Dates								
G-06/23	Procurement of Car	2	OTM NCT/DPM	BOD	own Fund	80 lac	Planned Dates	-	-	-	-	-	-		-
							Planned Days:								
							Actual Dates								

Amir
আমির আহমেদ খান
সিনিয়র অফিসার

Amir
মিঃ আবদুল হুইফ
সহকারী মহাবাহারী

Package No	Description of Procurement Package Goods	Item Quantity	Procurement Method & type	Contract Approving Authority	Source Funds	Estimated Cost in Tk	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of contract
G-07/23	Procurement of jeep	4	OTM NCT/DPM	BOD	own Fund	260lac	Planned Dates	-	-	-	-	-	-	-	-
							Planned Days:	-	-	-	-	-	-	-	
							Actual Dates								
G-08/23	Procurement of jeep For 1 & 2 Grade officer	2	OTM NCT/DPM	BOD	own Fund	200lac	Planned Dates	-	-	-	-	-	-	-	-
							Planned Days:	-	-	-	-	-	-	-	
							Actual Dates								
G-09/23	Procurement of Microbus	1	OTM NCT/DPM	BOD	own Fund	60lac	Planned Dates	-	-	-	-	-	-	-	-
							Planned Days:	-	-	-	-	-	-	-	
							Actual Dates								
G-10/23	Repair of vehicle no-13-2137 (Suspension, Brake & others)	1	RFQ	HOPE	Own Fund	1 lac	Planned Dates	18 September 2023	25 September 2023	25 September 2023	1 october 2023	1 october 2023	-	-	11 october 2023
							Planned Days:	0	7	0	5	0	12	10	
							Actual Dates								
G-11/23	Printing & Supply of Cheque Book	100000	OTM NCT	BOD	own Fund	40 Lac	Planned Dates	20 September 2023	8 October 2023	15 October 2023	22 October 2023	29 October 2023	12 November 2023	-	12 December 2023
							Planned Days:	0	16	7	7	7	14	77	30
							Actual Dates								
G-12/23	Replacement of Photocopy Machine	1	RFQ	BOD	Own Fund	3 lac	Planned Dates	03 january 2024	10 january 2024	10 january 2024	15 january 2024	15 january 2024	-	-	30 january 2024
							Planned Days:	0	8	0	5	0	13	10	
							Actual Dates								

Asule
আশিক আহমেদ খান
সিনিয়র অফিসার

[Signature]
শ্রীঃ আবদুর মউফ
সরকারী মহাবলস্বপক

Package No	Description of Procurement Package Goods	Item Quantity	Procurement Method & type	Contract Approving Authority	Source Funds	Estimated Cost in Tk	Time Code for process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature
G-13/23	Procurement of Furniture Work station with chair table etc	-	OTM NCT	BOD	own Fund	20 lac	Planned Dates	-	-	-	-	-	-	-
							Planned Days:	-	-	-	-	-	-	-
							Actual Dates							
G-14/23	Procurement of Ac for 3 rd Floor	2	OTM NCT/DPM	BOD	own Fund	50 lac	Planned Dates	-	-	-	-	-	-	-
							Planned Days:	-	-	-	-	-	-	-
							Actual Dates							

Table stationery, miscellaneous items, fixed asset repairs and other urgent purchases required by the bank will be purchased through direct cash purchase method with the approval of appropriate authorities.

Asik

আশিক আহমেদ খান
প্রিন্সিপাল অফিসার

[Signature]
মোঃ আবদুর রউফ
সহকারী মহাব্যবস্থাপক

**Quarter wise plan of annual procurement
plan for implementation of Purification
Strategy Action Plan-2023-2024**

Pariculars	Monitor implementation progress, 2023-2024				
	Method	1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter
2.2 Quarter wise plan of annual procurement	DPM	urgent purchases required by the bank	urgent purchases required by the bank	urgent purchases required by the bank	urgent purchases required by the bank
	RFQ	4	-	1	-
	OTM	4	2	1	2


শ্রীঃ আবদুর রউফ
সহকারী মহাবাহারী



আশিক আহম্মদ খান
প্রিন্সিপাল অফিসার